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CCR No. 97-0659 Logged Date 4/30/97 Rev. - Request Type CCR

Priority Routine [X] Urgent[] Emergency [_] | Affected Release B Change Class |

Title (description) Release B.0 SCF Toolkit 5.2 and HDF-EOS 2.0 delivery

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

Release B.0 SCF Toolkit Users Guide for the ECS Project
HDF-EOS Users Guide for the ECS Project

Problem

Modifications to the SCF Toolkit and HDF-EOS are ecessary to include Instrument Team requested
enhancements, modifications made necessary due to Release B.0 design and bug fixes. The Users
Guides also need revision to reflect these software changes.

Proposed Solution

Tﬁolkit and HDF-EOS software and Users Guides were modified to include and document all
changes.

Impact Analysis:

Organizations Affected: BOO [ ]  Contracts [ ] csms [] ESO [] Fos []
M&O [] QA [] SI&P [] SDPS Subconts [ ]
Other
Cost: None Small [] Medium [_] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC N/A Man-Years

Materials N/A

Originator Ed Larson (signed) Ed Larson 4/28/96
Signature Date
Office Rel B Office Manager (signed) Mary Armstrong 4/30/97
Signature Date
Disposition Approved Approved w/Comment [ ] Deferred [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Paul Fingerman 4/30/97
Signature Date

CMO1SE9%4 ECS




